

**The Finn – 735 Cleveland Ave. S.
Saint Paul, MN**

**Projected Progress Update
Week of June 12, 2017**

Please note these are *planned* activities and will vary based on various scheduling factors, inclusive of weather. We will strive to communicate the most accurate information available in projecting our work plans. The presence of construction vehicles, equipment, and delivery trucks means that we can expect congestion in the area surrounding the project.

- Weekend work – Phase II Siding (Cleveland Ave/Pinehurst Ave), Painting unit on Phase II on Saturday 06/17,
- Scheduled deliveries for this week will involve trucks hauling on Pinehurst and Cleveland.
- Miscellaneous Deliveries will occur throughout the week.
 - Streets will continue to be swept at the end of each work day that vehicles exit the site.
- The project team is available, (if there is a need).
 - Roy Groitzsch, Site Superintendent
roy.groitzsch@big-d.com | 612.479.7000
 - Kris Lynn, Project Manager
Kris.Lynn@big-d.com | 612.469.5760
- **Caution:** As noted above, site activity with respect to truck traffic will continue to increase and we ask that all traveling by vehicle or foot; please be extremely aware of your surroundings. Construction vehicles will primarily use the Cleveland Ave. entrance to access the site. When planned work requires the use of the alley and/or the temporary entrances on Highland Parkway and Pinehurst Avenue, we will provide notice.
 - The site team will continue to manage traffic per the City of St. Paul requirements; flagmen, limited lane closures and traffic stoppage will all occur during the hours of 7 AM to 5 PM. We have and will continuously stress safety and traffic concerns to all subcontractors, vendors and truck delivery drivers.

**Please contact Property Owner with any questions or concerns:
Parker Evans, Construction Manager, The Ackerberg Group
(612.924.6487)**